
2015 possum point Power Station 
E Pond ash removal project 

NAME: Whitey Pope 

TITLE: Project lead 

DATE: July 23, 2015 
• No safety and no environmental issues. 
• Weather cloudy 84 Deg 

ACTIVITIES: 
• Time: 0630-1930 hours 
• Glover hauling ash from the center and south side of E, dozer pushing ash at 0 pond, 

dozers working on the gravel haul road up to 0 pond, running water truck as needed for 
dust suppression on the roads, moving equipment to C pond area, working on HOPE 
piping and fracktank E pond ,6:30pm working on placement of fracktank and tie in to 
HOPE pipe from north ash line 

• Moretrench 8:45am operations ask for moretrench to stop well pumping operations, 
doing maintenance work on equipment. 

• GAl and PWCSA folks arrived to take samples from 0 pond and Ewell dewatering 
pumping equipment had been shut down at the request of pp ops they will be back 
Monday to finish collecting samples after equipment is up and running again. 

• PP operations ask for Moretrench E pond well dewatering operations to be shut down 
8:45AM, pp ops began flushing north ash line and did so approximately four hrs, pp ops 
shut down pump and drained the North ash line on the station side, lotto was completed 
satellite lotto box was given to Glover construction 6: PM to make tie in to north ash line 
HOPE piping to reroute ABC pond water to 0 pond when pumping operations start, PP 
mechanics are installing a gate valve and check valve on the station end of the north ash 
line. 

• 35 people working in and around E & 0 ash pond. 
• 7/22/15 377 loads hauled to 0 pond. 
• 5 people orientated today. 
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ISSUES 

• 

CONVERSATIONS/ telephone conversations 
• 
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